



कर्मचारी राज्य बीमा निगम
(श्रम एवं रोजगार मंत्रालय, भारत सरकार)
EMPLOYEES' STATE INSURANCE CORPORATION
(Ministry of Labour & Employment, Govt. of India)



मुख्यालय
Headquarters
पंचदीप भवन सी०आई०जी रोड , नई दिल्ली-110002
PANCHDEEP BHAWAN, C.I.G. MARG, NEW DELHI-110 002
Phone: 011-23604700 Email : dir-gen@esic.nic.in
Website : www.esic.nic.in / www.esic.in

File No.W-16/12/PMG-DPIIT/6/2024-PMD

25-03-2025

OFFICE MEMORANDUM

Subject:- Regular review & updating of projects uploaded in PMG-DPIIT Gati- Shakti Portal - regarding.

Ref.:- (1) Project Monitoring Group, DPIIT Ministry of Commerce & Industry's E-mail (pmg-support@investindia.org.in) dated 27.01.2025

(2) List of total 101-Nos. of projects uploaded in PMG Portal (enclosed)

Reference is invited to the review meeting held on dated 08.01.2025 under the chairpersonship of Secretary, Ministry of Labour & Employment for ESIC Construction Projects (Total -101 Nos. of Projects) on PMG Portal. In this regard, it has been directed that efforts at regional level to be extended also for timely completion of construction project & allotment of suitable land by concerned State Govt. so as effective, speedy and real-time monitoring of the projects.

(2) In this regard, it is informed that Project Monitoring Group (PMG) is a special monitoring mechanism focused on removing bottlenecks in setting up public, private and 'public-private' partnership projects. It ensures accelerated execution of such ventures through timely issue resolution. PMG regularly deals with large-scale infrastructure projects to ascertain that they remain commercially viable and are not adversely affected by cost and time overruns.

(3) Government has given high priority to the fast and speedy implementation of projects, especially those that have been pending for a long time. Hon'ble Prime Minister Shri Narendra Modi Ji has personally intervened in various pending projects and ensured their successful implementation. In this context, the Project Monitoring Group (PMG) plays an important role for expediting implementation of large-scale projects.

(4) In view of said direction, email dated 27.01.2025 from Project Monitoring Group (PMG), DPIIT Ministry of Commerce & Industry to all RDs/RDs-I/C vide which it has been informed that login Credentials for all Regional Directors are created for PMG Portal and their respective projects have also been mapped accordingly. Log-in credentials of all Regional Directors have been successfully shared to their respective email IDs by PMG Team vide emails from "pmg-support@investindia.org.in" (as list enclosed).

(5) Further, it is informed that total - 96 Nos. of Projects as uploaded in PMG-Portal which are presently at different stages i.e. **On-going/ Concept**

Plan/Estimation/Tendering /Land Acquisition Stages & therefore, addressing related issues of respective projects on PMG Portal will promptly facilitate for suitable land allotment by concerned state Gov., smoother project progress and ultimately ensure timely completion. The said projects uploaded in PMG portal to be updated in PMG portal on regular basis and issues related to projects also to be raised promptly for further review and monitoring at the level of concerned authorities for their speedy action so as to have further smooth project progress and ensuring timely completion.

(6) In regard to updating of PMG portal, a PMG Manual is enclosed herewith for perspicuity of PMG Portal.

(7) Keeping in view of above, certain following actions have been envisaged for strict compliances at Hqrs. as well as regional level :-

- (i) All project parameters such Project Milestone, Sanction date, Physical & Financial progress of projects are to be updated by or before the **5th** of every month in coordination with Hqrs. PMD concerned project team.
- (ii) Projects with delay of more than 100% scheduled time (e.g., Sanand, Kalol, Pithampur) must be reviewed with a clear action plan for acceleration.
- (iii) Projects delayed between 40-60% of scheduled time (e.g., Bibewadi, Visakhapatnam, Kolhapur) require identification of key roadblocks (funding, approvals, and Agencies issues) and submit a mitigation plan.
- (iv) Projects with progress having 80% (+) completion but pending final approvals/work must be fast-tracked for completion.
- (v) All projects costing more than ₹300 Cr. must have a weekly tracking mechanism to ensure no further delays.
- (vi) A structured monthly review meeting to track progress, delays, and bottlenecks for all ESIC projects.
- (vii) Any other issues required to be addressed at higher level other than ESIC must be taken into consideration for timely action by concerned authorities.

In view of above, it is directed to ensure compliances at regional level by conducting regular monitoring & meeting of **Project Monitoring Unit (PMU)** of respective On-going Projects & **Site Selection Committee**.

This issued with the approval of Competent Authority.

Your Faithfully,

S.S. Mandal
Lt. Col.
Chief Engineer

Encl.: - As Stated

Copy to: -

- (1) PPS to Director General / Financial Commissioner- for kind information please.
- (2) All Zonal Insurance Commissioners-For kind information with request to ensure compliances as above please.
- (3) PS to Chief Engineer- for kind information.
- (4) All the Regional Directors/ Dir. (I/c)/ Jt. Dir. (I/c)/ DD (I/c) of ROs- for direction of compliances as above stated please.
- (5) All EE/AEE/AE/JE posted in ROs for information and necessary compliances in coordination with Concerned project team at hqrs. Office.
- (6) All EEs hqrs. Office- for strict compliances as above & to update all project parameters such Project Milestone, Sanction date, Physical & Financial progress of projects are to be updated by or before the **5th** of every month.
- (7) DD/AD (Land) – for kind information for strict compliances in Land acquisition matter for projects uploaded in PMG portal.
- (8) Website Content Manager with the request to upload it in the website of ESIC.